Milestone Lead/Staff Date Status Comments/Notes

CZARA Call: Legal Focus Jayne/Legal & | April 28 Agenda distributed Legal authority, additional MMs,
Tech Teams extension
Categorize/code comments Allison/Tech April 29 Allison, Jenny, Jayne:
Team completed; Chris, Don: will
complete by April 29
Threshold review on OSDS and New | Don/Tech April 30 Determine clarifying questions for
Development Team & Legal | May 1 (input from state. Review of comments to
Team managers) determine if any issues raised or
additional information to include in
rationale.
CZARA Managers Call Jayne/Entire | May 1 Discuss topics including threshold
Team review for ND & OSDS, review process

for ag & forestry and areas needing
managers’ input during April 28" call

CZARA Tech Team Call: Focus on Jayne/Tech May 5 Time permitting, can discuss potential

0SDS & New Development & May Team FOIA “deliberative” documents

7™ calls/mtgs with NWEA

OR CZARA/TMDL Litigation Call with | Jenny May 7 Opportunity to request clarification

State

Meeting with NWEA on Extension JB May 7 Confirm date and time. Who should
be included?

CZARA FOIA: Batch 1 Ready for Jayne May 9

Legal Review

CZARA Tech Team Calls: Focus on Alan May 12, 19 Review comments to determine if

Ag any issues raised or additional
information to add to rationale.

Develop comments list. Develop May 30

draft replies to “general”
comments & OSDS, New
Development comments

CZARA Tech Team Calls: Focus on Alan June 2,9,16,23 &

Forestry 30

CZARA Managers Calls layne/Entire | Monthly: June, July Results of threshold reviews.
Team & August

CZARA Legal/Tech Team Calls layne/Tech Monthly Work through legal issues
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Team & Legal
Team

uncovered during the review and
from commenters.

CZARA Tech Team Calls: Focus
on Remaining Issues &
Preparation for upper
management meetings

July 7, 14, 21, 28,
August 4, 11, 18,
25

Issues to be determined
depending on availability of staff
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